COMP2300: Minutes of Meeting

University of Southampton

Module: COMP2300, University of Southampton
Meeting title: Team stand-up – Deliverable 1 review and week 7 check-in
Date: 22/10/2026
Time: 16:00 to 17:00
Venue / Platform: Pocket Park
Chair: Arnav
Minutes taken by: Keshav

Attendees

- Arnav – Team member
- Hiranya – Team member
- Keshav – Team member

Apologies

- None

Agenda

- Full review and cross-check of Deliverable 1 (literature review, thematic analysis, personas and scenarios, JTBD and epics)
- Reflection on progress so far and lessons learned
- Future plan and implementation plan going into D2
- Any other business

Progress Since Last Meeting

Task / Deliverable	Owner	Status	Notes
Literature review	Arnav	Done	Finalised and cross-checked against reference list
Thematic analysis, personas and scenarios	Keshav	Done	Checked quotes against transcripts; themes and personas consistent
JTBD and epics document	Arnav	Done	Word count and feature-neutral wording confirmed
GitLab repository setup	Arnav	In progress	Basic structure to be ready before D2 kick-off
Formatting pass on combined D1 PDF	Arnav / Keshav	Done	Fonts, margins, title pages checked

Discussion and Decisions

1. Deliverable 1 review and cross-checking

Discussion: Went through D1 end to end as a group rather than trusting that each person's section was fine on its own. Re-read the literature review against the final reference list, checked thematic analysis quotes word-for-word against the original transcripts, and walked through each persona and scenario to confirm they are internally consistent. Checked the JTBD statement is within the word limit and describes a goal rather than a feature, and that the epics and MoSCoW

prioritisation line up with the scenarios as currently written. A couple of small inconsistencies between earlier drafts were flagged and discussed.

Decision: Agreed a consistent position on how shared household resource use (e.g. geysers, lounge ACs) is attributed, reflected the same way across the thematic analysis and the epics. Agreed to keep a single shared reference list across the whole D1 submission rather than numbering citations independently per section.

Owner: Whole team

2. Reflection on progress so far

Discussion: Splitting the ten transcripts into batches for first-pass coding worked well and saved time, while everyone reading and second-coding the full set meant nobody missed the bigger picture. Drafting the literature review and the thematic analysis in separate files for a while caused some mismatches in wording and research question phrasing, which took extra time to fix. The team should have agreed a single shared reference numbering convention earlier rather than fixing it after the fact.

Decision: Work from a single shared document and repository from the start of each deliverable going forward, rather than merging separate drafts later. Do a final formatting and proofreading pass together the evening before each submission.

Owner: Whole team

3. Future plan and implementation plan

Discussion: With D1 essentially wrapped up, discussed the plan for D2. Short term: finish any last formatting on D1 and submit, set up the GitLab repository properly with basic JavaFX project structure, agree Scrum/Agile working practices (sprint length, stand-up cadence, task tracking), start translating the Must Have epics (E1–E5) into user stories with acceptance criteria, and begin early design concept sketches. Medium term, going into D2/D3: pick one design concept to take forward, build a low-fidelity prototype, draft the evaluation plan including recruiting another COMP2300 group, and start the technical architecture and UML diagrams. Longer term: build out increments 1 to 3 with testing and project management documentation kept up to date, and revisit features deliberately left out of the MVP (e.g. automatic data collection, per-person attribution) once the conditions set for them are met.

Decision: Proceed with the short, medium and longer term plan as discussed. Keep next meeting shorter and more focused on D2 kick-off now that D1 is essentially done.

Owner: Whole team

Risks and Blockers

- Documents drafted in parallel can drift out of sync (citations, wording, persona details) – mitigated going forward by working from a single shared document per deliverable (Owner: whole team)
- GitLab and JavaFX project setup not yet complete – needs to be ready before D2 work starts properly (Owner: Arnav, by next meeting)

Action Items

#	Action	Owner	Due date	Status
1	Final proofreading and formatting pass on combined D1 PDF	Arnav / Keshav	23/10/2026	Open
2	Submit Deliverable 1	Arnav	23/10/2026	Open
3	Set up GitLab repository and basic JavaFX project structure	Arnav	29/10/2026	Open
4	Draft user stories and acceptance criteria for Must Have epics (E1–E5)	Hiranya / Keshav	05/11/2026	Open
5	Begin early design concept sketches for D2	Whole team	05/11/2026	Open

Any Other Business

- Team noted that weekly meetings have been kept up consistently throughout the deliverable, with cross-checking showing genuine engagement with each other's sections ahead of submission. No concerns raised.

Next Meeting

Date: 29/10/2026
Time: 16:00 to 17:00
Venue / Platform: Pocket Park
Circulated on: 23/10/2026
Approved at: Week 8 meeting (29/10/2026)